PLAN-11 - Final Recommendation and Execution Handoff

POS-DGFY - Global Location Switching | Plan v1.0 | Revision 2026-09-27

Field	Value
Project	POS-DGFY - Global Location Switching
Plan version	1.0
Section	PLAN-11 - Final Recommendation and Execution Handoff
Revision date	2026-09-27
Plan status	NOT EXECUTION READY
Purpose	Close the planning package, record readiness, define the next execution step, and prevent execution against unresolved assumptions.
Dependencies	PLAN-01 through PLAN-10; complete plan package.

Final recommendation

Build a shared global location context with a visible header/sidebar entry point. Reuse the existing Shift-controlled operating-location transition. Keep viewing-location navigation read-only and separate from register operation. Extend only the module contracts proven incomplete by Phase 354 discovery.

What must be built

- Global Current Location selector and explicit operating/viewing labels.
- Location context coordinator with stale-request protection and module refresh rules.
- Server-side location grants, module permissions, terminal binding, shift ownership, idempotency, and audit enforcement.
- Location-aware behavior for items, stock, Add Item, sales, parked sales, reports, shifts, settings, vouchers, price lists, affiliates, queue, and audit.
- Verification matrix, migration rehearsal, pilot rollout, observability, and recovery evidence.

What must remain unchanged

- The existing Shift switch-location endpoint and governed close/open semantics.
- The shared catalog source of truth and location inventory ledger.
- Historical transaction location and audit history.
- Terminal pairing and strict device safety rules.
- Unrelated user changes in the current dirty working tree.

Plan readiness audit

Gate	Status	Reason
Objective and problem	PASS	Defined in PLAN-01 and PLAN-02.
Current state	PASS WITH BASELINE CAUTION	Existing code and docs inspected; working tree is dirty.
Target architecture	PASS	Operating/viewing/queue contexts defined.

Gate	Status	Reason
Requirements and rules	PASS	FR, NFR, SEC, DATA, OPS, MIG, BR, and AC IDs defined.
Security and data ownership	PASS	Backend authority and source-of-truth model defined.
Migration	NOT READY	Voucher, price-list, affiliate, and settings schema audit pending.
Verification	READY TO EXECUTE LATER	Matrix defined; evidence does not exist yet.
Phase ledger	NOT READY	Ledger reconciliation required before Phase 355.
Overall plan	NOT EXECUTION READY	Phase 354 discovery must close blocking unknowns.

Execution handoff package

When PLAN STATUS becomes EXECUTION READY, the ExecutionPlan skill must read the entire package: this master index, all plan sections, requirements, business rules, ADRs, risk register, verification matrix, migration and testing plans, acceptance criteria, deployment and rollback plans, assumptions, and known risks.

First eligible implementation move

Complete Phase 354 discovery and contract reconciliation in a clean dedicated worktree. Do not implement the global selector or database changes before the scope matrix, permission matrix, and module ownership audit are approved.

Continuous phase sequence

Use the existing governed sequence: Phase 354 contract/discovery, Phase 355 backend enforcement, Phase 356 POS UI/context integration, and Phase 357 hardening and acceptance. Reconcile the main phase ledger before recording new entries.

Final decision

PLAN STATUS: NOT EXECUTION READY: The plan is complete as a planning artifact, but implementation must wait for the documented discovery gates. This is intentional and protects inventory, financial history, authorization boundaries, and rollback safety.